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ESTIMATE RUN 05/05/2004

ESTIMATE SUMMARY 14:58:38

CONTID: C13166 ESTIMATE NO: 0002 PROG 2002

PCN: 13166-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:

PROJECT NO: IM 0703-269

NORTH BORE TUNNEL LIGHTING/ VMS

NAME OF ROAD:

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 05/05/2004 DATE TIME STARTED 01/23/2004

3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED

PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 01/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,240,999.04 PARTICIPATING $ $ 13,996.00

AWARD PROJECT AMT: 10,976,199.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
104,824.65

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -209.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.00

42.0 TIME ALLOW:

ORIG TIME ALLOW:

420 WORK DAYS

WORK DAYS420

0.40%

11,195,779.04

13,996.00

118,820.65

118,610.71

$

$

$

$

45,220.00

0.00

45,220.00

193,006.65

238,226.65

-678.30

0.00

237,548.35

0.00

AMOUNT DUE 237,548.35 118,610.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 118,610.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 16.000 0.000

EACH 0.000 0.00

966.00000 0.000 0.00

202-00700

0010 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 0.000

L S 0.000 0.00

91,072.00000 0.000 0.00

202-00725

0015 REMOVAL OF LUMINAIRE 2,407.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00750

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

74,437.00000 0.000 0.00

202-00828

0025 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400

L S 0.000 0.00

78,060.00000 0.400 31,224.00

250-00010

0030 GUARDRAIL TYPE 3 (6-3 POST SPACING) 315.000 0.000

LF 0.000 0.00

43.00000 0.000 0.00

606-00301

0035 END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

696.00000 0.000 0.00

606-01340

0040 END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,118.00000 0.000 0.00

606-02005

0045 3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF 0.000 0.00

13.84000 0.000 0.00

613-00075

0045 MATERIAL ALLOWANCE 3/4 CONDUIT 1,000.000

LF 0.000 0.00

0.71000 1,000.000 710.00

0050 1 INCH ELECTRICAL CONDUIT 41,000.000 0.000

LF 40.000 274.40

6.86000 40.000 274.40

613-00100
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE 1"CONDUIT 8,800.000

LF -40.000 -48.00

1.20000 8,760.000 10,512.00

0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000

LF 8,760.000 10,512.00

1.20000 8,760.000 10,512.00

0055 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 0.000

LF 160.000 1,025.60

6.41000 160.000 1,025.60

613-00125

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000

LF -160.000 -257.60

1.61000 3,540.000 5,699.40

0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000

LF 3,540.000 5,734.80

1.62000 3,540.000 5,734.80

0060 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 0.000

LF 180.000 2,307.60

12.82000 180.000 2,307.60

613-00150

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 3,839.894

LF -179.995 -338.39

1.88000 3,659.899 6,880.61

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000

LF 3,660.000 6,917.40

1.89000 3,660.000 6,917.40

0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000

EACH 0.000 0.00

49.69000 0.000 0.00

0065 2 INCH ELECTRICAL CONDUIT 700.000 0.000

LF 0.000 0.00

13.95000 0.000 0.00

613-00200

0065 MATERIAL ALLOWANCE 2" CONDUIT 500.000

LF 0.000 0.00

2.43000 500.000 1,215.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 0.000

EACH 2.000 145.30

72.65000 2.000 145.30

0070 3 INCH ELECTRICAL CONDUIT 48,000.000 0.000

LF 540.000 8,888.40

16.46000 540.000 8,888.40

613-00300

0070 MATERIAL ALLOWANCE 3" CONDUIT 9,700.000

LF -540.000 -2,883.60

5.34000 9,160.000 48,914.40

0070 MATERIAL ALLOWANCE GALVANIZED STRUT 1,500.000

LF -540.000 -351.00

0.65000 960.000 624.00

0070 MATERIAL ALLOWANCE GALV STRUT 9,323.596

LF -539.978 -480.58

0.89000 8,783.618 7,817.42

0070 MATERIAL ALLOWANCE 0.000

LF 7,860.000 52,111.80

6.63000 7,860.000 52,111.80

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000

EACH 33.600 4,660.32

138.70000 33.600 4,660.32

0075 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000

EACH 0.000 0.00

426.00000 0.000 0.00

613-00303

0075 MATERIAL ALLOWANCE 3 INCH BUB 0.000

EACH 5.000 619.25

123.85000 5.000 619.25

0080 3-1/2 INCH ELECTRICAL CONDUIT 200.000 0.000

LF 0.000 0.00

37.18000 0.000 0.00

613-00350

0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 200.000

LF 0.000 0.00

7.25000 200.000 1,450.00
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 0.000

EACH 1.999 521.00

260.60000 1.999 520.94

0085 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000

LF 0.000 0.00

17.12000 0.000 0.00

613-01300

0090 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000

EACH 0.000 0.00

693.00000 0.000 0.00

613-03501

0095 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000

EACH 0.000 0.00

746.00000 0.000 0.00

613-03502

0100 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000

EACH 0.000 0.00

779.00000 0.000 0.00

613-03503

0105 HID FIXTURES(TYPE M1 TUNNEL LUMINAIRE(FURNISH ONLY) 15.000 0.000

EACH 0.000 0.00

605.00000 0.000 0.00

613-03511

0110 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 
METAL) 

400.000 0.000

LF 0.000 0.00

18.95000 0.000 0.00

613-04125

0115 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 
METAL) 

50.000 0.000

LF 0.000 0.00

57.72000 0.000 0.00

613-04250

0120 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000

LF 0.000 0.00

164.46000 0.000 0.00

613-04300

0125 DIRECT-BURIAL CABLE 8,200.000 0.000

LF 0.000 0.00

9.83000 0.000 0.00

613-05000

0130 WIREWAY 1,620.000 0.000

LF 0.000 0.00

98.72000 0.000 0.00

613-05500
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 PULL BOX (24"X24"X8") 2.000 0.000

EACH 0.000 0.00

716.00000 0.000 0.00

613-07024

0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 2.000 730.60

365.30000 2.000 730.60

0140 PULL BOX (16"X24"X12") 38.000 0.000

EACH 1.000 560.00

560.00000 1.000 560.00

613-07026

0140 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 37.000 4,884.00

132.00000 37.000 4,884.00

0140 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 37.000 4,884.00

132.00000 37.000 4,884.00

0145 PULL BOX (28"X28"X12") 2.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

613-07027

0145 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 2.000 382.00

191.00000 2.000 382.00

0150 PULL BOX (24"X24"X12") 8.000 0.000

EACH 0.000 0.00

894.00000 0.000 0.00

613-07029

0150 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 8.000 3,480.00

435.00000 8.000 3,480.00

0155 PULL BOX (24"X16"X24") 4.000 0.000

EACH 0.000 0.00

1,097.00000 0.000 0.00

613-07030

0155 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 4.000 1,956.00

489.00000 4.000 1,956.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 PULL BOX (24"X20"X12") 8.000 0.000

EACH 0.000 0.00

752.00000 0.000 0.00

613-07033

0160 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 8.000 973.60

121.70000 8.000 973.60

0165 PULL BOX (32"X24"X12") 14.000 0.000

EACH 1.000 940.00

940.00000 1.000 940.00

613-07035

0165 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 13.000 2,067.00

159.00000 13.000 2,067.00

0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 13.000 2,067.00

159.00000 13.000 2,067.00

0170 PULL BOX (37"X37"X12") 2.000 0.000

EACH 0.000 0.00

1,118.00000 0.000 0.00

613-07037

0175 PULL BOX (24"X36"X36") 15.000 0.000

EACH 0.000 0.00

1,403.00000 0.000 0.00

613-07180

0175 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 15.000 6,537.75

435.85000 15.000 6,537.75

0180 PULL BOX (36"X16"X12") 4.000 0.000

EACH 0.000 0.00

929.00000 0.000 0.00

613-07190

0185 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

613-07200

0190 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000

EACH 0.000 0.00

253.00000 0.000 0.00

613-07210
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-07300

0200 WIRING 1.000 0.000

L S 0.000 0.00

610,374.00000 0.000 0.00

613-10000

0205 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

613-12100

0210 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL)(FURNISH ONLY) 20.000 0.000

EACH 0.000 0.00

1,414.00000 0.000 0.00

613-12101

0215 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000

EACH 0.000 0.00

1,944.00000 0.000 0.00

613-12200

0220 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL)(FURNISH ONLY) 5.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

613-12201

0225 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000

EACH 0.000 0.00

1,719.00000 0.000 0.00

613-12300

0230 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL)(FURN) 5.000 0.000

EACH 0.000 0.00

1,459.00000 0.000 0.00

613-12301

0235 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000

L S 0.000 0.00

140,351.00000 0.000 0.00

613-15750

0240 LENS ASSEMBLIES(FURNISH ONLY) 50.000 0.000

EACH 0.000 0.00

327.00000 0.000 0.00

613-20400

0245 LIGHT STANDARD STEEL (40 FOOT) 33.000 0.000

EACH 0.000 0.00

2,010.00000 0.000 0.00

613-32400
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 CONCRETE FOUNDATION PAD 33.000 0.000

EACH 0.000 0.00

2,957.00000 0.000 0.00

613-40000

0255 LOWERING DEVICE 4.000 0.000

EACH 0.000 0.00

6,902.00000 0.000 0.00

613-50000

0260 PORTABLE POWER UNIT 2.000 0.000

EACH 0.000 0.00

2,335.00000 0.000 0.00

613-50050

0265 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000

EACH 0.000 0.00

332.00000 0.000 0.00

613-50110

0270 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.000

L S 0.000 0.00

301,922.00000 0.000 0.00

613-50325

0275 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000

EACH 0.000 0.00

11,131.00000 0.000 0.00

613-50359

0280 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000

EACH 0.000 0.00

12,616.00000 0.000 0.00

613-50362

0285 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 0.000

EACH 0.000 0.00

438.00000 0.000 0.00

613-70400

0290 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000

EACH 0.000 0.00

797.00000 0.000 0.00

613-71000

0295 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 
LUMINAIRE) 

352.000 0.000

EACH 0.000 0.00

413.00000 0.000 0.00

613-71500

0300 CIRCUIT BREAKER (150A, 3 POLE) 1.000 0.000

EACH 0.000 0.00

3,792.00000 0.000 0.00

613-80015
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 CIRCUIT BREAKER (400A, 3 POLE) 3.000 0.000

EACH 0.000 0.00

5,129.00000 0.000 0.00

613-80040

0310 2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000

EACH 0.000 0.00

20,997.00000 0.000 0.00

613-80200

0315 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000

EACH 0.000 0.00

20,205.00000 0.000 0.00

613-80270

0320 EXHAUST FAN 4.000 0.000

EACH 0.000 0.00

2,031.00000 0.000 0.00

613-80400

0325 PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 0.000

EACH 0.000 0.00

2,018.00000 0.000 0.00

613-81022

0330 PANELBOARD (5KVA MINI LOAD CENTER) 13.000 0.000

EACH 0.000 0.00

1,549.00000 0.000 0.00

613-81500

0335 STEEL SIGN POST (W 8X18) 56.000 0.000

LF 0.000 0.00

67.24000 0.000 0.00

614-00818

0340 CONCRETE FOOTING (TYPE 3) 4.000 0.000

EACH 0.000 0.00

2,049.00000 0.000 0.00

614-03003

0345 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 0.000

EACH 0.000 0.00

1,320.00000 0.000 0.00

614-03100

0350 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000

EACH 0.000 0.00

83,795.00000 0.000 0.00

614-10140

0355 VARIABLE MESSAGE SIGN LED (DOUBLE FACED)(FURNISH ONLY 1.000 0.000

EACH 0.000 0.00

79,853.00000 0.000 0.00

614-10141
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000

EACH 0.000 0.00

7,536.00000 0.000 0.00

614-10240

0365 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 
ONLY) 

2.000 0.000

EACH 0.000 0.00

6,841.00000 0.000 0.00

614-10242

0370 TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000

L S 0.000 0.00

112,841.00000 0.000 0.00

614-10310

0375 SYSTEM INTERGRATION AND TESTING 1.000 0.000

L S 0.000 0.00

57,054.00000 0.000 0.00

614-10320

0380 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.000

EACH 0.000 0.00

12,348.00000 0.000 0.00

614-10350

0385 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED)(FURNISH
ONLY) 

1.000 0.000

EACH 0.000 0.00

4,642.00000 0.000 0.00

614-10351

0390 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 0.000

EACH 0.000 0.00

2,881.00000 0.000 0.00

614-10360

0395 TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000

EACH 0.000 0.00

1,013.00000 0.000 0.00

614-70336

0400 RECESSED CONTROL CABINET 11.000 0.000

EACH 0.000 0.00

9,335.00000 0.000 0.00

614-72856

0405 SURFACE MOUNTED CONTROL CABINET 4.000 0.000

EACH 0.000 0.00

5,398.00000 0.000 0.00

614-72857

0410 FLASHING BEACON 4.000 0.000

EACH 0.000 0.00

2,266.00000 0.000 0.00

614-80000
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PCN: 13166-BID ESTIMATE RUN 05/05/2004

PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 0.000

EACH 0.000 0.00

24,578.00000 0.000 0.00

614-81010

0420 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

172.00000 0.000 0.00

614-84455

0425 CONTROLLER (TYPE 170E) 13.000 0.000

EACH 0.000 0.00

13,636.00000 0.000 0.00

614-86245

0430 WEIGH-IN-MOTION (LED)(SINGLE FACED) 1.000 0.000

EACH 0.000 0.00

222,601.00000 0.000 0.00

614-86721

0435 WORK STATIONS AND SOFTWARE 2.000 0.000

EACH 0.000 0.00

3,172.00000 0.000 0.00

614-87001

0440 FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 0.000

EACH 0.000 0.00

336.00000 0.000 0.00

614-87006

0445 FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 0.000

EACH 0.000 0.00

529.00000 0.000 0.00

614-87012

0450 BUFFER TUBE FAN OUT KIT 34.000 0.000

EACH 0.000 0.00

373.00000 0.000 0.00

614-87015

0455 OPTICAL TRANSCEIVER 15.000 0.000

EACH 0.000 0.00

1,757.00000 0.000 0.00

614-87020

0460 CABLE INNERDUCT (1 INCH) 30,000.000 0.000

LF 0.000 0.00

0.55000 0.000 0.00

614-87040

0465 MASTER COMPUTER AND SOFTWARE 1.000 0.000

L S 0.000 0.00

21,589.00000 0.000 0.00

614-87318
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 0.000

LF 0.000 0.00

1.19000 0.000 0.00

614-87407

0475 MOBILIZATION 1.000 0.000

L S 0.000 0.00

247,321.00000 0.000 0.00

626-00000

0480 F/A MINOR CONTRACT REVISIONS 225,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0485 F/A ON-THE-JOB TRAINEE 200.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0490 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0495 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0500 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70492

CAT 0200 $118,820.65 238,226.59CURRENT AMT 11,240,999.04 $$

PROJECT TOTAL 118,820.65 $ 238,226.59CURRENT AMT 11,240,999.04 $$


